WALLA WALLA COST ENGINEERING
MANDATORY CENTER OF EXPERTISE

COST AGENCY TECHNICAL REVIEW
CERTIFICATION STATEMENT
Project No. 105638

SPK — Sutter Basin Project

Two Alternatives for the Sutter Basin Project, as presented by Sacramento
District, have undergone a successful Cost Agency Technical Review (Cost ATR),
performed by the Walla Walla District Cost Engineering Mandatory Center of
Expertise (Cost MCX) team. The Cost ATR included study of the project scopes,
report, cost estimates, schedules, escalation, and risk-based contingencies. This
certification signifies the products meet the quality standards as prescribed in ER
1110-2-1150 Engineering and Design for Civil Works Projects and ER 1110-2-1302
Civil Works Cost Engineering.

As of October 10, 2013, the Cost MCX certifies the estimated total project cost of
the two alternatives:

ALTERNATIVE SB-7
FY 2014 Price Level: $391,840,000
Fully Funded Amount: $440,530,000

ALTERNATIVE SB-8
FY 2014 Price Level: $688,930,000
Fully Funded Amount: $791,970,000

It remains the responsibility of the District to correctly reflect these cost values
within the Final Report and to implement effective project management controls
and implementation procedures including risk management throughout the life
of the project.
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»TOTAL PROJECT COST SUMMARY ****

10/10/2013

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE DRAFT FEASIBILITY REPORT, ALT. SB-7

PROJECT: Sutter Basin TPCS
LOCATION: CALIFORNIA

U. S. ARMY CORPS OF ENGINEER, SACRAMENTO DISTRICT
P.0.C.: JEREMIAH A. FROST, CHIEF, COST ENGINEERING SECTION

Current MCACES Estimate Prepared: 25-Jul-2013 PROGRAM YEAR(BUDGET EC) 2014 TOTAL PROJECT COST (FULLY FUNDED)
Effective Price Level (EPL): 1-Oct-2013 EFF. PRICE LEVEL DATE:1-Oct-2013 |SPENT THRU:
ESTIMATED COST PROJECT FIRST COST 1-Oct-2013 FULLY
WB Civil Works COST CNTG CNTG TOTAL ESC. COST CNTG TOTAL COST ESC. COST CNTG FUNDED
NO. FEATURE DESCRIPTION ($K) ($K) (%) ($K) (%) ($K) ($K) ($K) ($K) MIDPT(%) ($K) ($K) ($K)
Index Codes: 0 - no esc. applied; A - Administration; C - Combined indexes; All other codes used coincides with the Code of Accounts.
Contingency Applied To Remaining Cost Only
FEDERAL COSTS
6 FISH & WILDLIFE FACILITIES 5,032 1,006 20 6,038 | 0.00 5,032 1,006 6,038 0 12 5,611 1,122 6,733
11 LEVEES & FLOODWALLS 176,205 63,717 36 239,922 | 0.00 176,205 63,717 239,922 0 11 196,085 70,906 266,991
18 CULT. RESRC. PRESERV. 1 1,655 598 2,253 1,655 598 2,253 0 1,841 665 2,506
Data Recovery 1,200 433 1,633 0.00 1,200 433 1,633 0 1,334 482 1,816
Inventory/Evaluation/Mitigation Costs 455 165 36 620 | 0.00 455 165 620 0 11 507 183 690
SUBTOTAL FEDERAL & 182,892 65,321 248,213 182,892 65,321 248,213 0 203,537 72,693 276,230
NON-FEDERAL CONSTRUCTION COSTS
1 LANDS & DAMAGES, Admin 2 6,952 348 5 7,300 | 0.00 6,952 348 7,300 0 17 8,168 408 8,576
30 PLAN/ENGINEERING/DESIGN 32,622 11,797 36 44,419 | 0.00 32,622 11,797 44,419 0 18 38,534 13,934 52,468
31 CONSTRUCTION MANAGE'MT 15,406 5570 36 20,976 | 0.00 15,406 5,570 20,976 0 23 18,943 6,849 25,792
SUBTOTAL FEDERAL & 237,872 83,036 320,908 237,872 83,036 320,908 0 269,182 93,884 363,066
NON-FEDERAL CONTRIBUTION
NON-FEDERAL CONTRIBUTION (-) -48,533 -17,105 -65,638 -48,533 -17,105 -65,638 0 -56,289 -19,847 -76,136
TOTAL FEDERAL COSTS $189,339 $65,931 $255,270 $189,339 $65,931 $255,270 $0 $212,893 $74,037 $286,930
NON-FEDERAL COSTS
1 LANDS AND DAMAGES 31,811 10,579 33 42,390 | 0.00 31,811 10,579 42,390 0 85 34,523 11,481 46,004
2 RELOCATIONS 20,962 7,580 28,542 20,962 7,580 28,542 0 23,105 8,355 31,460
Relocations Construction Cost 16,376 5922 36 22,298 | 0.00 16,376 5,922 22,298 0 10 18,074 6,536 24,610
Plan/Engineering/Design 2,948 1,066 36 4,014 | 0.00 2,948 1,066 4,014 0 88 3,209 1,160 4,369
Construction Mangement 1,638 592 36 2,230 | 0.00 1,638 592 2,230 0 11 1,822 659 2,481
SUBTOTAL NON-FEDERAL 52,773 18,159 70,932 52,773 18,159 70,932 0 57,628 19,836 77,464
NON-FEDERAL CONTRIBUTION (+) 48,533 17,105 65,638 48,533 17,105 65,638 0 56,289 19,847 76,136
TOTAL NON-FEDERAL COSTS $101,306 $35,264 $136,570 $101,306 $35,264 $136,570 $0 $113,917 $39,683 $153,600
TOTAL FEDERAL AND $290,645 $101,195 $391,840 $290,645 $101,195 $391,840 $0 $326,810 $113,720 $440,530
NON-FEDERAL COSTS
GENERAL NOTES
(1 Cultural Resources Preservation costs was provided by Cultural Resources Archaeologist.
(2 Federal administrative costs for non-Federal land acquisition.
(3 The Fully Funded cost estimate was prepared in compliance with Indexes used from CWCCIS reflecting OMB future rates Mar. 31, 2013
(4 01 Account for Land and Damages cost are from Real Estates.
(5 06 Account Fish and Wildlife Cost was provided by SPK Environmental Planning.
(6 30 Account Planning, Engineering and Design and 31 Account Construction Management cost was provided by its respective organizations.
CONTINGENCY RATIONALE
(A CONTINGENCIES USED WAS DERIVED BY THE COST RISK ANALYSIS PROCESS AND IS BASED ON A 80% CONFIDENCE LEVEL
CHIEF, COST ENGINEERING TOTAL FEDERAL COSTS $286,930
TOTAL NON-FEDERAL COSTS $153,600
THE MAXIMUM PROJECT COSTS $440,530

PROJECT MANAGER

CHIEF, REAL ESTATE




»TOTAL PROJECT COST SUMMARY ****

10/10/2013

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE DRAFT FEASIBILITY REPORT, ALT. SB-8

PROJECT: Sutter Basin TPCS
LOCATION: CALIFORNIA

U. S. ARMY CORPS OF ENGINEER, SACRAMENTO DISTRICT
P.0.C.: JEREMIAH A. FROST, CHIEF, COST ENGINEERING SECTION

Current MCACES Estimate Prepared: 25-Jul-2013 PROGRAM YEAR(BUDGET EC) 2014 TOTAL PROJECT COST (FULLY FUNDED)
Effective Price Level (EPL): 1-Oct-2013 EFF. PRICE LEVEL DATE:1-Oct-2013 |SPENT THRU:
ESTIMATED COST PROJECT FIRST COST 1-Oct-2013 FULLY
WB Civil Works COST CNTG CNTG TOTAL ESC. COST CNTG TOTAL COST ESC. COST CNTG FUNDED
NO. FEATURE DESCRIPTION ($K) ($K) (%) ($K) (%) ($K) ($K) ($K) ($K) MIDPT(%) ($K) ($K) ($K)
Index Codes: 0 - no esc. applied; A - Administration; C - Combined indexes; All other codes used coincides with the Code of Accounts.
Contingency Applied To Remaining Cost Only
FEDERAL COSTS
6 FISH & WILDLIFE FACILITIES 6,330 1,265 20 7,595 0.00 6,330 1,265 7,595 0 14 7,226 1,445 8,671
11 LEVEES & FLOODWALLS 306,367 106,488 35 412,855 0.00 306,367 106,488 412,855 0 13 347,604 120,821 468,425
18 CULT. RESRC. PRESERV. (1 3,030 1,076 4,106 3,030 1,076 4,106 3,399 1,207 4,606
Federal Obligations from NED Cost. 1,655 598 2,253 1,655 598 2,253 1,841 665 2,506
Data Recovery 1,200 433 1,633 1,200 433 1,633 0 1,334 482 1,816
Inventory/Evaluation/Mitigation Costs 455 165 620 455 165 620 0 507 183 690
Cost Beyond NED Cost. 1,375 478 1,853 1,375 478 1,853 0 1,558 542 2,100
Data Recovery 18 1,000 348 35 1,348 | 0.00 1,000 348 1,348 0 13 1,134 394 1,528
Inventory/Evaluation/Mitigation Costs 18 375 130 35 505 | 0.00 375 130 505 0 13 424 148 572
SUBTOTAL FEDERAL & 315,727 108,829 424,556 315,727 108,829 424,556 0 358,229 123,473 481,702
NON-FEDERAL CONSTRUCTION COSTS
1 LANDS & DAMAGES, Admin 2 11,143 557 5 11,700 | 0.00 11,143 557 11,700 0 22 13,549 677 14,226
30 PLAN/ENGINEERING/DESIGN 56,285 19,565 35 75,850 | 0.00 56,285 19,565 75,850 0 22 68,804 23,916 92,720
31 CONSTRUCTION MANAGE'MT 26,580 9,239 35 35,819 | 0.00 26,580 9,239 35,819 0o 27 33,791 11,746 45,537
SUBTOTAL FEDERAL & 409,735 138,190 547,925 409,735 138,190 547,925 0 474,373 159,812 634,185
NON-FEDERAL CONTRIBUTION
NON-FEDERAL CONTRIBUTION(-) -220,396 -72,259 -292,655 -220,396 -72,259 -292,655 0 -261,480 -85,775 -347,255
TOTAL FEDERAL NED COSTS $189,339 $65,931 $255,270 $189,339 $65,931 $255,270 $0 $212,893 $74,037 $286,930
NON-FEDERAL COSTS
1 LANDS AND DAMAGES 41,795 11,751 28 53,546 | 0.00 41,795 11,751 53,546 0 11 46,222 12,995 59,217
2 RELOCATIONS 64,900 22,559 87,459 64,900 22,559 87,459 0 73,143 25,425 98,568
Relocations Construction Cost 50,703 17,624 35 68,327 | 0.00 50,703 17,624 68,327 0 13 57,271 19,907 77,178
Plan/Engineerina/Design 9,127 3172 35 12,299 | 0.00 9,127 3,172 12,299 0 11 10,123 3,519 13,642
Construction Management 5,070 1,763 35 6,833 | 0.00 5,070 1,763 6,833 0 13 5,749 1,999 7,748
SUBTOTAL NON-FEDERAL 106,695 34,310 141,005 106,695 34,310 141,005 0 119,365 38,420 157,785
NON-FEDERAL CONTRIBUTION (+) 220,396 72,259 292,655 220,396 72,259 292,655 0 261,480 85,775 347,255
Non-Federal Contribution - NED 48,533 17,105 65,638 48,533 17,105 65,638 0 56,289 19,847 76,136
Additional Cost Above NED 171,863 55,154 227,017 171,863 55,154 227,017 o] 205,191 65,928 271,119
TOTAL NON-FEDERAL COSTS $327,091 $106,569 $433,660 $327,091 $106,569 $433,660 $0 $380,845 $124,195 $505,040
TOTAL FEDERAL AND $516,430 $172,500 $688,930 $516,430 $172,500 $688,930 $0 $593,738 $198,232 $791,970
NON-FEDERAL COSTS
GENERAL NOTES
(1 Cultural Resources Preservation costs was provided by Cultural Resources Archaeologist.
(2 Federal administrative costs for non-Federal land acquisition.
(3 The Fully Funded cost estimate was prepared in compliance with Indexes used from CWCCIS reflecting OMB future rates Mar. 31, 2013
(4 01 Account for Land and Damages cost are from Real Estates.
(5 06 Account Fish and Wildlife Cost was provided by SPK Environmental Planning.
(6 30 Account Planning, Engineering and Design and 31 Account Construction Management cost was provided by its respective organizations
(A CONTINGENCIES USED WAS DERIVED BY THE COST RISK ANALYSIS PROCESS AND IS BASED ON A 80% CONFIDENCE LEVEL
DOLLAR(K)
CHIEF, COST ENGINEERING TOTAL FEDERAL COSTS $286,930
TOTAL NON-FEDERAL COSTS $505,040
THE MAXIMUM PROJECT COSTS $791,970

PROJECT MANAGER

CHIEF, REAL ESTATE
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